
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:31 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 280 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:30

Const Calendar Day: 897

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 53, 54, and 55.

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: for labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

067 C-PWS-046.067

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 280 Date: 22-Feb-2012 Wednesday

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez
Nick Brown (Apprentice, absent; class?)
Mr. Cruz (Apprentice, absent; class?)

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites
Paul Mata (injured)

06:30 Ar office, office work, documentation, conversation with lead worker.
07:55 Lv for field
08:50 Ar jobsite

Fd Strand #54 being hauled up the north main span.
09:06 Fd Kubala forming Strand #53. Fd restraints installed on Strand #53 @ south deviation saddle.
09:08 Fd Strand #53 fully installed at jacking saddle.
09:10 Fd Benninghove forming and installing Strand #53 at the north deviation saddle. Fd all restraints

installed at this location.
09:15 Holt crew installs doubler plate at south deviation saddle.
09:21 Fd Kubala crew installing PWS clamp on Strand #53 at south floating arm area.
09:23 Fd Strand #54 leading edge had arrived at north transfer arm. The switch of Strand #54 from the

primary hauling system to the secondary hauling system was already in progress. Aaron Kent was
in charge.

09:26 Return primary hauling frame from north transfer arm area to its tower starting point.
09:50 Fd Benninghove crew continuing to install Strand #53 (they are about 2/3 the way done.)
09:55 Fd Kubala installing Strand #53 into trough D-S-9.
10:19 Move secondary hauling frame back to its starting position at the north transfer arm..
10:30 Fd Kubala crew finishing installing Strand #53 and adjusting the height of the restraint anchors for

work on Strand #54.
10:41 Remove strand jack, PWS clamp, and doubler plate at south deviation saddle on Strand #53.
10:57 Fd Kubala preparing to float #54, putting down the short, hauling, uprights (allowing strand to be

lowered from the haul position to the install position), and attaching chain falls to Strand #54.

Note: Strand #54 will go into trough #10

11:10 Return primary hauling frame on north side span from the north deviation saddle to its starting point
on the tower.

11:25 Fd Benninghove crew floating Strand #54 from the north floating arm to the tower.
11:27 Fd Kubala floating Strand #54 at the south deviation saddle.
11:29 Fd Holt crew had already floated Strand #54 at both bellies (between the north deviation saddle

and the jacking saddle, and between the jacking saddle and the south deviation saddle.)
11:32 Fd Benninghove had already floated Strand #54 at the north deviation saddle, and was in the

process of installing restraints.
11:35 Fd Holt crew installing restraints and forming Strand #54 at the jacking saddle, trough J-N-10.
11:57 Fd contractor forces hauling Strand #55 up the north side span.
12:00 Safety meeting. Lunch.
13:00 Office work. Documentation.

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 280 Date: 22-Feb-2012 Wednesday

14:45 Leave the office for the field.
15:00 Ar jobsite

Fd contractor forces hauling #55.
15:15 Fd problem with wood work platform, possibly damaged by MCM crane. I informed Levi Gatsos,

ABF engineer.
15:20 Fd Benninghove crew preparing to float and install Strand #55.
16:00 Fd Kubala crew torquing PWS clamp on Strand #55.
16:08 Fd Strand #55 fully ready to float from the north floating arm to the tower.
16:17 Holt floats Strand #55 in the area of both bellies and the jacking saddle.

Note: Strand #55 going into trough #2.

16:20 Benninghove floats #55 at north deviation saddle.
16:22 Kubala floats Strand #55 at south deviation saddle.
16:25 Fd Strand #55 fully floated on the south side span (south floating arm to the tower.)
16:27 Fd Strand #55 fully floated on the north side span (north floating arm to the tower.)
16:33 Fd Kubala crew floating Strand #55 at the south deviation saddle.
16:53 Lv for office.
17:10 Ar office. Documentation.
17:30 End of work day.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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